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Activity Period:  July 15, 2012 through July 21, 2012 
 
The following summarizes the environmental field activities performed by NRT on behalf of IBS at the former 
Crawford Station MGP site Time Critical Removal Action (AOC V-W-11-C-981):  
 

Tasks Environmental Activities 

General Description of Work 
Performed  

The following activities were conducted: 
 

 Tecnica continued to backfill and compact Area K, AA, the PRA 
south of Area R and any additional areas that were required to 
be brought up in elevation.   

 Tecnica continued to excavate and load out material from Area 
L. 

 Tecnica completed the additional excavation north of Area A. 
 Thatcher was on site from Monday (7/16) through Thursday 

(7/19) to cut the permanent sheet pile to approximately 4 inches 
below final design grade. 

 Rusmar foam was utilized daily to mitigate odors, and 
woodchips were utilized as needed for additional odor control 
throughout the week. 

 Excavated soils were loaded and transported to Waste 
Management’s Laraway Road RDF landfill for disposal.  A total 
of 10,274 tons of material was disposed of at the landfill bringing 
the overall project total to 221,067 tons.    

 Utilized GPS to locate pertinent items and features. 
 NRT conducted air monitoring activities for PM10 through the use 

of DustTraks, 12-hour time-weighted samples for BTEX and 
Naphthalene through the use of SUMMAs, and real time VOC 
concentrations using PIDs.  Additionally, no odor/dust issues 
were noted at the perimeter of the site. 
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Tasks Environmental Activities 

Sampling Activities 
Performed: 

NRT conducted the following sampling activities: 
   

 DustTraks collected particulate data each day and data has 
been downloaded for analysis. 

 Five post-excavation base samples were collected.  Two post-
excavation base samples were taken in the additional 
excavation north of Area A (EB-124 and EB-125) and three 
post-excavation base samples were taken in Area L (EB-126 
EB-127 and EB-128). These samples will be analyzed for 
constituents listed in the RAWP for post-excavation. 

 Three post-excavation wall samples were collected in the 
additional excavation north of Area A (EW-31, EW-32 and EW-
33).  These samples will be analyzed for constituents listed in 
the RAWP for post-excavation. 

 A sample of the wastewater effluent was collected on July 18, 
2012 and provided to Environmental Monitoring & Technologies, 
Inc. (EMT) to verify compliance with the Metropolitan Water 
Reclamation District’s (MWRD) discharge requirements. 

 Three SUMMA canisters were deployed on 7/18/12 and sent to 
TestAmerica Laboratory for BTEX and naphthalene analysis.   

  
NRT Field Personnel Kyle Bareither, Tim Norris, PG , Joseph Ridgway, PE 

Equipment Deployed: 

SUMMA Canisters 
DustTraks 
PIDs 
Multi-gas meter 

Field Photos See attached sheets 

 
Additional site activities: 
 
Water is being pumped from the open excavations as needed.  Water is sent through the Water Treatment 
System and discharged into the City of Chicago sewer for discharge into the MWRD system.   
 
 
Work planned for the coming week, July 22, 2012 through July 28, 2012, is as follows: 
 

 Provide oversight for the continuing excavation of Area L, Area S and the remaining section of Area AA. 
 Take additional floor samples in Areas L, AA, and S as they become available. 
 Conduct Full Scale Air monitoring consisting of one 12-hour SUMMA can sampling event per week.  The 

days of the 12-hour sampling will be determined to coincide with excavation activities. 
 Receive and review post-excavation confirmation, post-amendment, and air sampling data from 

TestAmerica. 
 
A weekly field progress report will continued to be issued throughout the duration of field activities for this Time 
Critical Removal Action.  A written report summarizing the results and findings of the Removal Action will be 
provided following completion of all field activities. 
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A summary of the construction activities as detailed by the Construction Manager have been included with this 
report as Attachment 1. 
 
Please feel free to contact us if you have any questions. 
 
Sincerely, 
 
NATURAL RESOURCE TECHNOLOGY, INC. 
 

 
Timothy B. Norris, PG 
Geologist 
 
Attachment 1: Burns and McDonnell Construction Management Report  
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Field Photos: 

 
 
 

 
 
 

 

Photo 1:  Compaction testing being 
performed in Area K. 
 
Direction: Facing southwest. 
 
Photo Date: 7/16/2012 
 
Photo Taken By: KJB 

Photo 2:  Thatcher cutting off the 
permanent sheet pile to the desired 
elevation. 
 
Direction: Facing southwest. 
 
Photo Date: 7/16/2012 
 
Photo Taken By: KJB 

Photo 3:  Completed additional 
excavation north of Area A. 
 
Direction: Facing northwest. 
 
Photo Date: 7/17/2012 
 
Photo Taken By: KJB 
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Field Photos (continued): 

 
 
 

  
 

Photo 4:  Active excavation in Area L. 
 
Direction: Facing northwest. 
 
Photo Date: 7/18/2012 
 
Photo Taken By: KJB 

Photo 5:  Tecnica loading out trucks from 
Area L. 
 
Direction: Facing east. 
 
Photo Date: 7/19/2012 
 
Photo Taken By: KJB 
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1431 Opus Place, Suite 400 
Downers Grove, Illinois  60515 Week of: 7/15/12 to 7/21/12 
 
Subject: Site Remediation – Construction Management 
  Peoples Gas – Former Crawford Station 
 
Burns & McDonnell Personnel Onsite Subcontractors Onsite 
 
Site Construction Manager 
 Bal Berena 
 
Site Remediation Supervisor 
 Bernard Gill 
 
Construction Manager 
 Dave D’Armond 
 
Others 
 Chad Hawthorn 
 Eduardo Gasca 

 
 Tecnica Environmental Services 
 Interra 
 Thatcher 
 
 
Others 
 Natural Resource Technology (NRT) 
 Waste Management (Dave Weber) and Vito 

Pesoli (MT)  
 
 

Integrys Peoples Gas Personnel Onsite 
 None 

Miscellaneous Visitors 
 Rick Owens (Thatcher) 
 Eloy Madrigal (Interra) 
 Gary Klein (TES) 

 
 
 

  
Site Activities 
BURNS & MCDONNELL 

 Managed site activities with Tecnica Environmental Services, Thatcher, and  
Interra; 

 Escorted Interra personnel during their site visit; 
 Pumped and discharged 92,935 gallons of treated excavation water to MWRD; 
 Issued truck tracking forms for all excavated soils from Areas A, M, N and L; 
 Tracked 543 loads (10,273.70 tons) for Direct soils disposal at Laraway Landfill; 
 Received 697 loads of CA-6 (12,044.71 tons) for backfill in areas A, H, HA, I, K  and J, 1 load of 

wood chips 80 cubic yards; 
 Participated in daily subcontractor pre-task analysis safety meetings on site;  
 Conducted periodic health and safety air monitoring in excavation area with no significant PID 

readings from the site activities; 
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 Held the weekly site construction meeting with Supervisors of Subcontractors, Waste 
Management; and 

 Monitored site conditions for traffic, dust, odors, and overall safety. 
 

TECNICA ENVIRONMENTAL SERVICES 
 Excavated and loaded out soils from areas A, L, M, and N;  
 Controlled odors through foaming (18.5 drums used) and wood chips; 
 Actively suppressed dust on site through watering and haul road maintenance; 
 Operated and maintained truck scale; 
 Assisted BMcD in water treatment system operation and maintenance; 
 Continuously monitored site fencing, silt fence, and erosion control materials;   
 Assisted NRT collecting samples in area L;  
 Performed routine maintenance on decon pad, tracking pad, and haul roads;  
 Continued breaking concrete generated from areas M and L; and 
 Excavated and backfilled both sides of Chicago Sanitary Sewer simultaneously as required by 

OUC. 
 
THATCHER 

 Cut off all of the sheeting wall a minimum of 2 inches below ground surface (bgs). 
 
 
INTERRA 

 Performed compaction tests on CA-6 during backfill of areas A, AA, H, HA, G, I, south of R. 
 
Changes to Scope of Work 

 Continued support for PGL pipe integrity excavation currently on hold. 
 

 
 Open/Outstanding Items    

 Due to odor complaint from property to west of site, a misting system will be implemented along 
the top of the west property fence.  Additional odor suppression activities were increased for odor 
control. 

 
Anticipated Activities for the Week of July 22, 2012 

 Continue backfilling areas A, I, H, HA, J, K,  and AA; 
 Excavate and load out in areas AA, L, M and N; and 
 Install and operate misting system. 
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Crawford Station Site: 
 
Remediation 
 
Date: July 16, 2012 
 
Description: View from 
Area AA looking west, 
Thatcher cut main 
sheeting wall a minimum 
of 2 inches below ground 
surface (bgs). 

Crawford Station Site: 
 
Remediation 
 
Date: July 16, 2012 
 
Description: Tecnica 
continued backfilling and 
compacting CA-6 over 
the south half of the 
sewer. View from Area S 
looking north. 
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Crawford Station Site: 
 
Remediation  
 
Date: July 13, 2012 
 
Description:  View from 
southeast, Tecnica 
controlled odors during 
loading activities through 
foaming and wood chips.     
  

Crawford Station Site: 
 
Remediation 
 
Date:  July 16, 2012 
 
Description: Looking 
north at excavation in area 
north of Area A. Coal tar 
seeping from north and 
west walls is being 
removed.   


